COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 08/ 2001

ESTI MATE SUMVARY 08: 49: 23
CONTI D C13517 ESTI MATE NO. 0005 PROG SPEC YR 1999
PCN: 13517-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 103.5 DAYS TI ME ALLOW 124 WORK DAYS
OVERLAY FROM SOCI ETY TURN TO PLACERVI LLE PERCENT TI ME: 83. 47 ORI G TI ME ALLOWN 85 WORK DAYS

PRQIECT NO STA 145A-029
OVERLAY SH 145 FROM SOCI ETY TURN TO PLACERVI LLE

NAVE OF ROAD: SH 145

PRQIECT COUNTI ES: SAN M GUEL

CONTRACTOR:
D. G HUSKI N CONSTRUCTI ON CO. PAY PERI OD ENDI NG 09/ 01/ 2001 DATE TI ME STARTED 04/04/2001
BOX 61 DATE LET 01/ 25/ 2001 DATE WORK BEGAN 04/ 04/ 2001
TRINITY RANCH ROAD DATE AWARDED 02/14/ 2001 DATE TI ME STOPPED 12/01/2001
DATE CONTRACT EXECUTED  03/07/2001 DATE ACCEPTED 12/ 01/ 2001
WETMORE CO 81253 719- 784- 0415 DATE NOTI CE TO PROCEED 04/ 04/ 2001
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 4,300, 195. 37 PARTI Cl PATI NG $ 3,993, 997. 94 $ 410, 492. 76
AWARD PRQIECT AMT: $ 3,826, 244.46 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 92.88% TOTAL EARNI NGS 3,993, 997. 94 410, 492.76
FUNDS AVAI LABLE: $ 306, 197. 43 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,993, 997. 94 410, 492. 76
TOTAL CLAI MS: $ 0.00 RETAI NAGE -12,627. 65 -3,766.97
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,981, 370. 29 406, 725. 79
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3,981, 370. 29 406, 725. 79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 40&,77725.% 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13517 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN:; 13517-BI D ESTI MATE RUN 09/ 08/ 2001
PRQJECT STA 145A- 029 ESTI MATE NO: 0005 08: 49: 23

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH 'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI OD ANOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UWNTPRICE

CAT NO0200 ROADWAY BI D | TEMS
0005 202-00011 TREE TR MM NG 38. 000 38. 000
EACH 0. 000 0. 00
600. 00000 38. 000 22, 800. 00
0010 202-00035 *REMOVAL OF Pl PE 753. 000 742. 000
LF 0. 000 0. 00
20. 00000 742.000 14, 840. 00
0015 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 2, 829. 000 2, 789. 000
sy 0. 000 0. 00
2.51000 2,789. 000 7, 000. 39
0020 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 8, 515. 000 8, 515. 000
LF 0. 000 0. 00
2..00000 8, 515. 000 17, 030. 00
0025 202-01300 *REMOVAL OF END ANCHORAGE 8. 000 8. 000
EACH 0. 000 0. 00
1. 55000 8. 000 12. 40
0030 202-04002  CLEAN CULVERT 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0035 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 1, 676. 000 1, 702. 000
oY 0. 000 0. 00
12. 50000 1, 702. 000 21, 275. 00
0040 203-00060  *EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 193. 000 0. 000
oY 80. 000 1, 120. 00
14. 00000 80. 000 1,120.00
0045 203-00100  *MJCK EXCAVATI ON 3, 402. 000 290. 000
oY 3, 089. 800 46, 347. 00
15. 00000 3,379. 800 50, 697. 00
0050 203-01140 ROLLING 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0055 203-01500  BLADI NG 12. 000 6. 000
HOUR 6. 000 480. 00
80. 00000 12. 000 960. 00



CONTI D: C13517 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13517-BI D ESTI MATE RUN 09/ 08/ 2001
PRQJECT: STA 145A-029 ESTI MATE NO 0005 08: 49: 23

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0060 203-01597  POTHOLI NG 99. 000 11. 500
HOUR 0. 000 0.00
80. 00000 11.500 920. 00
0065 206-00065 *STRUCTURE BACKFI LL (FLOW FILL) 2,120. 000 1, 910. 750
cy 36. 500 1, 533. 00
42. 00000 1, 947. 250 81, 784. 50
0070 206-00530 *FILTER MATERI AL ( CLASS C) 0. 000 0. 000
cy 0. 000 0. 00
18. 00000 0. 000 0. 00
0075 208-00011  *EROSI ON BALES (WEED FREE) 100. 000 100. 000
EACH 0. 000 0. 00
20. 00000 100. 000 2, 000. 00
0080 208-00020  *SILT FENCE 0. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0. 00
0085 212-00006  SEEDI NG ( NATI VE) 5. 000 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0090 304-09014  * AGGREGATE BASE COURSE ( SPECI AL) 842. 280 427.000
TON 273.170 6, 501. 45
23. 80000 700. 170 16, 664. 05
0095 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) 480. 340 181. 084
TON 0. 000 0. 00
100. 00000 181. 084 18, 108. 40
0100 403-09500  FURNI SH HOT BI TUM NOUS PAVEMENT 3, 000. 450 3, 000. 450
TON 0. 000 0.00
31. 00000 3, 000. 450 93, 013. 95
0105 403-34701  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (75) 32, 883. 160 32, 880. 060
TON 0. 000 0. 00
38. 98000 32, 880. 060 1, 281, 664. 74
0110 405-00100  *HEATI NG AND REM XI NG TREATMENT 177, 619. 000 150, 976. 000
5% 0. 000 0.00
3. 07000 150, 976. 000 463, 496. 32



CONTI D C13517 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13517-BI D ESTI MATE RUN 09/ 08/ 2001
PRQJECT: STA 145A-029 ESTI MATE NO 0005 08: 49: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0115 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 28) 2,002. 410 1, 959. 240
TON 0. 000 0. 00
196. 25000 1, 959. 240 384, 500. 85
0120 411-10255 EMULSI FI ED ASPHALT (SLOW SETTING) 6, 574. 000 6, 574. 000
GAL 0. 000 0.00
0. 85000 6, 574. 000 5, 587. 90
0125 411-10300 EMULSI FI ED ASPHALT (PRI ME COAT) 0. 000 0. 000
GAL 0. 000 0. 00
1. 30000 0. 000 0.00
0130 411-90040  *RECYCLI NG AGENT 3,342. 000 3,342. 000
GAL 0. 000 0.00
1. 20000 3, 342. 000 4,010. 40
0135 506-00218 *RIPRAP (18 INCH) 1, 420. 000 666. 000
oY 919. 960 33,118. 56
36. 00000 1, 585. 960 57,094, 56
0140 506-00224  *RIPRAP (24 | NCH) 692. 000 145. 000
oy 0. 000 0.00
40. 00000 145. 000 5, 800. 00
0145 509-00001  *STRUCTURAL STEEL (GALVANI ZED) 2, 106. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0.00
0150 601-01050  *CONCRETE CLASS B (WALL) 127. 300 69. 000
cY 24. 750 9,528. 75
385. 00000 93. 750 36, 093. 75
0155 602-00000  *REI NFORCI NG STEEL 9, 469. 000 3, 644. 850
LB 4, 396. 430 5,715. 36
1. 30000 8, 041. 280 10, 453. 66
0160 603-10120 *12 | NCH CORRUGATED STEEL Pl PE 300. 000 0. 000
LF 0. 000 0.00
32. 00000 0. 000 0.00
0165 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 9, 831. 000 8, 744. 000
LF 0. 000 0. 00

11. 25000 8, 744. 000 98, 370. 00



CONTI D: C13517 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13517-BI D ESTI MATE RUN 09/ 08/ 2001
PRQJECT: STA 145A-029 ESTI MATE NO 0005 08: 49: 23

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0170 606-01370  *TRANSI TI ON TYPE 3G 4. 000 8. 000
EACH -4.000 -3, 860. 00
965. 00000 4. 000 3, 860. 00
0175 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 10. 000 10. 000
EACH 0. 000 0. 00
1, 365. 00000 10. 000 13, 650. 00
0180 609-60011 *CURB TYPE 6 (SECTION M 4, 430. 000 3, 544. 000
LF 0. 000 0.00
7. 00000 3, 544. 000 24, 808. 00
0185 612-00001  *DELI NEATOR (TYPE I) 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0190 612-00002  *DELI NEATOR (TYPE I1) 0. 000 0. 000
EACH 0. 000 0.00
22. 00000 0. 000 0. 00
0195 612-00003  *DELI NEATOR (TYPE I11) 0. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0200 615-00030 *EMBANKMENT PROTECTOR TYPE 3 11. 000 11. 000
EACH 0. 000 0.00
225. 00000 11. 000 2, 475. 00
0205 617-00018  *18 | NCH CULVERT Pl PE 95. 000 150. 000
LF -55. 000 -2, 090. 00
38. 00000 95. 000 3, 610. 00
0210 617-00030  *30 | NCH CULVERT Pl PE 105. 000 105. 000
LF 0. 000 0.00
45. 00000 105. 000 4,725.00
0215 617-00036  *36 | NCH CULVERT Pl PE 630. 000 607. 000
LF 0. 000 0. 00
50. 00000 607. 000 30, 350. 00
0220 617-00042  *42 | NCH CULVERT Pl PE 1, 066. 000 1, 139. 500
LF 0. 000 0.00
65. 00000 1, 139. 500 74, 067. 50



CONTI D C13517 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13517-BI D ESTI MATE RUN 09/ 08/ 2001
PRQJECT: STA 145A-029 ESTI MATE NO 0005 08: 49: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0225 617-00048 *48 | NCH CULVERT PI PE 337.000 284. 000
LF 0. 000 0. 00
80. 00000 284.000 22,720.00
0230 617-00072 *72 1 NCH CULVERT PI PE 76. 000 66. 000
LF 10. 000 1, 650. 00
165. 00000 76. 000 12, 540. 00
0235 625-00000 * CONSTRUCTI ON' SURVEYI NG 1.000 0. 800
LS 0. 000 0. 00
40, 000. 00000 0. 800 32, 000. 00
0240 626- 00000 *MOBI LI ZATI ON 1. 000 1.000
LS 0. 000 0.00
226, 130. 00000 1. 000 226, 130. 00
0245 627-00001 *PAVEMENT MARKI NG PAI NT 873. 000 1, 296. 000
GAL 0. 000 0. 00
15. 00000 1, 296. 000 19, 440. 00
0250 627-00005 *EPOXY PAVEMENT MARKI NG 873. 000 0. 000
GAL 0. 000 0.00
53. 00000 0. 000 0.00
0255 630- 00000 *FLAGG NG 9, 209. 000 7,428.500
HOUR 1, 780. 250 46, 286. 50
26. 00000 9, 208. 750 239, 427. 50
0260 630-00001 *PI LOT CAR OPERATI ON 220. 000 23. 000
HOUR 10. 000 370. 00
37. 00000 33. 000 1,221.00
0265 630-00003 *UNI FORMED TRAFFI C CONTROL 10. 000 10. 000
HOUR 0. 000 0. 00
3. 00000 10. 000 30. 00
0270 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 47.000 33. 000
DAY 10. 000 1, 250. 00
125. 00000 43. 000 5, 375. 00
0275 630-00012 *TRAFFI C CONTROL MANAGEMENT 103. 000 80. 000
DAY 23. 000 8, 625. 00

375. 00000 103. 000 38, 625. 00



CONTI D C13517 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13517-BI D ESTI MATE RUN 09/ 08/ 2001
PRQJECT: STA 145A-029 ESTI MATE NO 0005 08: 49: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0280 630-80001 *FLASHI NG BEACON ( PORTABLE) 4.000 2.700
EACH 0. 000 0. 00
1, 045. 00000 2.700 2,821.50
0285 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 4.000 3. 600
EACH 0. 000 0.00
55. 00000 3. 600 198. 00
0290 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 58. 000 52. 200
EACH 0. 000 0. 00
80. 00000 52. 200 4,176. 00
0295 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 4.000 3. 600
EACH 0. 000 0.00
100. 00000 3. 600 360. 00
0300 630-80357 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (B 0. 000 0. 000
TYPE
) EACH 0. 000 0. 00
1, 825. 00000 0. 000 0.00
0305 630-80360 *DRUM CHANNELI ZI NG DEVI CE 285. 000 256. 500
EACH 0. 000 0.00
42.00000 256. 500 10, 773.00
0310 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 10. 000 9. 000
EACH 0. 000 0. 00
68. 00000 9. 000 612. 00
0315 630-80370 * CONCRETE BARRI ER ( TEMPORARY) 6, 200. 000 5, 580. 000
LF 0. 000 0.00
25. 00000 5, 580. 000 139, 500. 00
0320 630-80380 *TRAFFI C CONE 300. 000 270. 000
EACH 0. 000 0. 00
10. 00000 270. 000 2,700.00
0325 630-80510 *MOBI LE PAVEMENT MARKI NG ZONE 0. 000 0. 000
LS 0. 000 0.00
6, 500. 00000 0. 000 0. 00
0330 630-80560 *MOBI LE PROFI LOGRAPH OPERATI ON ZONE 0. 000 0. 000
LS 0. 000 0. 00

7,500. 00000 0. 000 0. 00



CONTI D: C13517

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PCN: 13517-BI D ESTI MATE RUN 09/ 08/ 2001
PRQJECT: STA 145A-029 ESTI MATE NO 0005 08: 49: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0335 630-86810 *TRAFFI C S| GNAL ( TEMPORARY) 2.000 2.000
EACH 0. 000 0.00
15, 000. 00000 2.000 30, 000. 00
0335 MATERI AL ALLOWANCE PAY STOCKPI LE PORTABLE TEMPORARY 0. 000
SI GNAL
EACH 0. 000 0.00
7,500. 00000 0. 000 0.00
0340 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0345 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 52, 067. 330 52, 067. 320
F A 0. 000 0.00
1. 00000 52, 067. 320 52, 067. 32
0350 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0355 700-70022 F/A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0360 700-70025 F/ A QUALITY | NCENTI VE PAYMENT ( SMOOTHNESS) 8, 961. 600 0. 000
F A 8, 961. 600 8, 961. 60
1. 00000 8, 961. 600 8, 961. 60
0365 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0405 614-10120 VAR MESG SI GN TO | NSURE, MAI NTAIN, AND MOVE VMS BOARDS 4.000 4. 000
EACH 0. 000 0.00
1, 250. 00000 4. 000 5, 000. 00
0410 630-80368 PORT TRAF SPEED MONI TOR 130. 000 111. 600
DAY 20. 700 414.00
20. 00000 132. 300 2, 646. 00
0415 606-02002 END ANCHOR (ET-2000) MCR LINE | TEM #3 = S| TEMANAGER CO 2.000 2.000
#7
EACH 0. 000 0.00
2, 055. 00000 2.000 4,110. 00



CONTI D C13517 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13517-BI D ESTI MATE RUN 09/ 08/ 2001
PRQJECT: STA 145A-029 ESTI MATE NO 0005 08: 49: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0420 900- 00007 *ADDED | TEM (EACH)/ JET CLEAN PI PES 21. 000 0. 000
EACH 17. 500 47,162. 50
2, 695. 00000 17. 500 47,162. 50
0425 900- 00024 ADDED | TEM (TON)/ 6" RI P RAP ON KEYSTONE 786. 160 0. 000
TON 614. 460 18, 433. 80
30. 00000 614. 460 18, 433. 80
0430 900- 00007 *ADDED | TEM (EACH)/ | NLET D (SPEC) 6. 000 0. 000
EACH 4.000 32,517. 64
8, 129. 41000 4.000 32,517. 64
0435 900- 00007 ADDED | TEM (EACH)/ TYPE D (GRATE ONLY) 7.000 0. 000
EACH 0. 000 0.00
960. 00000 0. 000 0.00
0440 900-00024 ADDED | TEM (TON)/ ABC ( SPECI AL, EXTRA) 5, 190. 670 0. 000
TON 5, 039. 000 143, 611.50
28. 50000 5, 039. 000 143, 611. 50
0480 900- 00006 ADDED | TEM ( DOLLAR)/ 0. 000 0. 000
DOL -450. 000 0.00
0. 00000 -450. 000 0.00
0485 900- 00006 ADDED | TEM ( DOLLAR)/ -450. 000 0. 000
DOL -450. 000 -450. 00
1. 00000 -450. 000 -450. 00
0490 900-00014 ADDED | TEM (LUMP SUM/ FOREST SERVI CE PARKI NG LOT 0. 000 0. 000
PAI NT
LS 0. 000 0.00
1, 647. 00000 0. 000 0. 00
0495 900- 00006 ADDED | TEM (DOLLAR)/ $ REDUCTI ON FOR TYPE 3 GUARDRAI L, 0. 000 0. 000
POSTS QUT OF PLUMB & TW ST
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0500 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR LACK OF DEPTH 0. 000 0. 000
HEATER REM X
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0505 900-00014 ADDED | TEM (LUMP SUM/ REMOVE ROCK/ KEYSTONE HI LL 0. 000 0. 000
LS 0. 000 0. 00

4,612. 00000 0. 000 0. 00



CONTI D C13517 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 13517-BI D ESTI MATE RUN 09/ 08/ 2001
PRQJECT: STA 145A-029 ESTI MATE NO 0005 08: 49: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0510 900- 00006 ADDED | TEM (DOLLAR)/ $ REDUCTI ON FOR TYPE 3 GUARDRAI L, -3, 900. 000 0. 000
POSTS QUT OF PLUMB & TW ST
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0515 900- 00007 ADDED | TEM (EACH)/ PRI CE REDUCTI ON FOR LACK OF M LLI NG -27,264.520 0. 000
DEPTH ON HEATER REM X
EACH 0. 000 0.00
1. 00000 0. 000 0.00
0520 900-00014 ADDED | TEM (LUMP SUM)/ REMOVE LARGE ROCK/ KEYSTONE HI LL 1.000 0. 000
LS 0. 000 0. 00
4,612. 00000 0. 000 0.00
0525 900- 00014 ADDED | TEM (LUMP SUM/ PAI NTED FOREST SERVI CE PARKI NG 1. 000 0. 000
Lor
LS 0. 000 0.00
1, 647. 00000 0. 000 0. 00
0530 900-00014 ADDED | TEM (LUMP SUM/ EXTRA WORK FOR HAND PLACI NG 1.000 0. 000
RI PRAP
LS 0. 000 0. 00
3,017. 88000 0. 000 0.00
0535 403-34701 HBP (GR SX) (75) SPEC. CLARIFI CATI ON FOR HEATER REM X 0. 000 0. 000
VI RG N HBP ADM X AC PAY
TON 0. 000 0.00
0. 00000 0. 000 0.00
2222 900- 00006 ADDED | TEM (DOLLAR)/ ASPHALT SPECI ALI STS 0. 000 0. 000
DOL 0. 000 0. 00
29, 935. 55000 0. 000 0.00

CAT 0200 CURRENT AMI $ 4,261,750.17 $ 407, 226.66 $ 3, 955, 552. 73
CAT NO0300 STRUCTURE NO. L-04-B

0370 202-00425 *REMOVAL OF BRI DGE RAI LI NG 171. 000 0. 000
LF 171. 000 3, 266. 10
19. 10000 171. 000 3, 266. 10
0375 515-00120 *WATERPROOFI NG ( MEMBRANE) 228.000 228. 000
SY 0. 000 0. 00
19. 55000 228. 000 4, 457. 40
0380 606-11010 *BRIDGE RAIL TYPE 10R 171. 000 171. 000
LF 0. 000 0. 00
62. 70000 171. 000 10,721.70

CAT 0300 CURRENT AMT $ 18,445.20 % 3,266.10% 18, 445. 20



CONTI D: C13517 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13517-BI D ESTI MATE RUN 09/ 08/ 2001
PRQJECT: STA 145A-029 ESTI MATE NO 0005 08: 49: 23
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0385 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
9, 000. 00000 1. 000 9, 000. 00
0390 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
9, 000. 00000 1. 000 9, 000. 00
0395 620-00015 FIELD LABORATORY ( STATE FURNI SHED) 0. 000 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0400 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
2, 000. 00000 1. 000 2, 000. 00

CAT 0400 CURRENT AMT $ 20, 000. 00 $

0.00% 20, 000. 00

PROJECT TOTAL CURRENT AMI $ 4, 300,195.37 %

410, 492.76 $ 3,993, 997.93



